
 Status of Category 6 - On FY2004 Letting Schedule   As of: 2/18/2004 
 Letting Schedule - Beginning of September FY04 Updated Letting Schedule - 2/18/2004 Letting Results - Through  2/18/2004 
 No.  Auth. Cat. 6  Est. Project  No.  Auth. Cat. 6  Est. Project  No.  Let  Cat. 6  Let Project  
 Month Projects Dollars ($) Cost ($) Projects Dollars ($) Cost ($) Projects Amount ($) Cost ($) 

 Sept 6 $5,977,620 $6,083,479 6 $5,995,026 $6,083,479 6 $5,977,621 $6,158,780 
 Oct 5 $6,467,778 $11,775,542 4 $5,414,971 $10,469,749 4 $5,432,228 $10,480,576 
 Nov 2 $994,141 $1,142,813 3 $2,617,000 $2,448,605 3 $2,029,691 $2,344,270 
 Dec 5 $13,145,315 $13,390,738 6 $16,660,660 $14,550,701 6 $13,145,314 $16,226,859 
 Jan 12 $11,488,404 $12,338,668 4 $9,170,000 $11,111,301 4 $5,422,136 $11,776,001 
 Feb 8 $5,152,122 $5,736,842 1 $3,000,000 $5,973,060 1 $2,784,175 $5,568,350 
 Mar 4 $2,800,000 $2,800,000 4 $3,621,200 $5,008,172 
 Apr 12 $18,446,594 $20,564,663 9 $6,973,056 $6,508,995 
 May 5 $5,430,030 $7,036,908 5 $8,171,030 $8,159,981 
 Jun 10 $24,044,000 $23,050,094 12 $21,615,774 $21,976,042 
 Jul 2 $3,239,475 $3,642,476 12 $16,874,475 $16,612,243 
 Aug 7 $6,509,000 $6,509,000 14 $13,542,000 $15,658,000 

 Totals 78 $103,694,479 $114,071,221 80 $113,655,192 $124,560,328 24 $34,791,165 $52,554,836 
 Est. Cat. 6 Dollars Est. Project Cost The difference between the  
 Authorized Category 6 Dollars  
 Percentage Dollar Increase in Scheduled Projects  9.61% 9.20% and the Estimated Project Cost is  
 either (1) Funding from other  
 Percentage Dollar Let Of FY03 Scheduled Projects 33.55% 46.07% sources, (2) funding not yet  
 Commission authorized, or (3)  
 Percentage Dollar Let Of FY03 Updated Scheduled Projects 30.61% 42.19% over authorization. 
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